

May 2010

May 2010							June 2010						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
2	3	4	5	6	7	8	6	7	8	9	10	11	12
9	10	11	12	13	14	15	13	14	15	16	17	18	19
16	17	18	19	20	21	22	20	21	22	23	24	25	26
23	24	25	26	27	28	29	27	28	29	30			
30	31												

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	Apr 25	26	27	28	29	30	May 1
4/25 - 30							
	2	3	4	5	6	7	8
5/2 - 7		Sample Kitchen Demolition; 100 Some St, Boston MA Sample Kitchen Prepa			Sample Kitchen Framing; 100 Some St, Boston MA		
	9	10	11	12	13	14	15
5/9 - 14		Sample Kitchen Rough Electrical; 100 Some St, Bc		Sample Kitchen Rough Plumbing; 100 Some St, Boston MA			
	16	17	18	19	20	21	22
5/16 - 21		Sample Kitchen Inspe	Sample Kitchen Insula	Sample Kitchen Inspe	Sample Kitchen Sheetrock/ Plaster; 100 Some St,		
	23	24	25	26	27	28	29
5/23 - 28		Sample Kitchen Flooring; 100 Some St, Boston MA			Sample Kitchen Cabinets; 100 Some St, Boston MA		
	30	31	Jun 1	2	3	4	5
5/30 - 6/4		Sample Kitchen Cabine Sample Kitchen Coun					

June 2010

June 2010							July 2010						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5				1	2	3	
6	7	8	9	10	11	12	4	5	6	7	8	9	10
13	14	15	16	17	18	19	11	12	13	14	15	16	17
20	21	22	23	24	25	26	18	19	20	21	22	23	24
27	28	29	30				25	26	27	28	29	30	31

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	May 30	31	Jun 1	2	3	4	5
May 30 - Jun 5			Sample Kitchen Cabine	Sample Kitchen Interior Trim; 100 Some St, Boston MA			
	6	7	8	9	10	11	12
Jun 6 - 12		Sample Kitchen Paint; 100 Some St, Boston MA		Sample Kitchen Finish Electrical; 100 Some St, Bo:			
	13	14	15	16	17	18	19
Jun 13 - 19		Sample Kitchen Coun	Sample Kitchen Finis	Sample Kitchen Tile backsplash installed; 100 Sor			
	20	21	22	23	24	25	26
Jun 20 - 26		Sample Kitchen Flooring final coat; 100 Some St,		Sample Kitchen Finish/Cleanup; 100 Some St, Bos			
	27	28	29	30	Jul 1	2	3
Jun 27 - Jul 3							